Lab 2 — Reflection Questions

Agile Backlog Creation & Sprint Simulation in Jira

Project: Pharmacy Expiry & Re-order Dispatch Engine
SRN: PES1UG24CS553

Important: This is a project-specific draft based on the proposed backlog and sprint plan. After running the simulation in Jira, update the answers so they reflect the actual sprint board and chart.

1. Did your estimations reflect the actual effort?

The story points were assigned using relative complexity, effort, and uncertainty. In the proposed backlog, Sprint 1 contains 13 points and Sprint 2 contains 19 points. These estimates can be compared with actual effort only after the stories have been worked on. If the team found a story harder than expected, the difference would indicate that its complexity or uncertainty had been underestimated. Story points should not be treated as hours.

2. Was your backlog well-prioritized?

The backlog prioritizes core inventory and expiry visibility first because accurate batch information and expiry warnings are essential to safe pharmacy operations. FEFO selection and replenishment automation follow. High-priority stories focus on maintaining batch data, viewing stock, identifying expiry risks, and applying FEFO. Low-stock alerts and purchase-order tracking support the next stage of the workflow. The team should review priorities with the project stakeholders and adjust them if business needs change.

3. How did your simulated sprint align with your plan?

The proposed Sprint 1 goal is to establish batch registration, inventory visibility, and expiry-risk identification, estimated at 13 points. Sprint 2 focuses on FEFO selection and replenishment, estimated at 19 points. During the Jira simulation, stories should be moved through To Do, In Progress, and Done. The final assessment must use the actual statuses shown in Jira; this draft does not claim that any story has been completed.

4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart compares remaining estimated work with an ideal guideline across the sprint. A downward trend in remaining work suggests progress; a flat line may indicate that stories have not been completed or that work is blocked; and a sudden drop may mean several stories were completed or estimates/statuses were updated at once. The chart should be interpreted alongside the active sprint board. Team capacity should be inferred only after the sprint has actual progress data, not from the planned story points alone.

Before submission: replace any wording that does not match your actual Jira sprint and add your own screenshots as required by the lab handout.